

1 BILL NO. S-86-05-

39

2 SPECIAL ORDINANCE NO. S-

99-86

3 AN ORDINANCE approving Change Order
4 No. 3, GM Elevated Storage Tank, Contract
5 85-W-3, with Hydrostorage, Inc., in
6 connection with the Board of Public
7 Works and Safety of the City of Fort
8 Wayne, Indiana.


9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3, GM Elevated Storage
12 Tank, Contract 85-W-3, with Hydrostorage, Inc., in connection with
13 the Board of Public Works and Safety, for:


14 Change Order #3, Contract 85-W-3,
15 GM Elevated Storage Tank, is necessary
16 because of prime coat paint deteriora-
17 tion, and accumulation of rust, due
18 to excessive weather exposure (as-
19 sociated with project shutdown);

20 involving a net increase of Five Thousand and No/100 Dollars
21 (\$5,000.00), all as more particularly set forth in the specifica-
22 tions, and which is on file with the Office of the Board of Public
23 Works and Safety, and is by reference incorporated herein, made a
24 part hereof and is hereby in all things ratified, confirmed and
25 approved.

26 SECTION 2. That this Ordinance shall be in full force
27 and effect from and after its passage and any and all necessary
28 approval by the Mayor.

29 
30 Councilmember

31 APPROVED AS TO FORM
32 AND LEGALITY

33 
34 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City of Fort Wayne (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at _____ o'clock _____ M., E.

DATE: 5-27-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Burns, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	_____	_____	_____	<u>1</u>	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 6-10-86

Nadejda Escheroff
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. 5-99-86
on the 10th day of June, 1986,

ATTEST:

(SEAL)

Nadejda Escheroff
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 11th day of June, 1986,
at the hour of 11:00 o'clock P. M., E.S.T.

Nadejda Escheroff
SANDRA E. KENNEDY, CITY CLERK
Deputy Clerk

Approved and signed by me this 12th day of June,
1986, at the hour of 3:00 o'clock P. M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Contract No. 85-W-3
 Resolution No. ---
 Board Order No. 6-85
 Date May 7, 1986

Change Order No. Three
 Project No. 85-W-3
 Name of Project GM ELEVATED STORAGE TANK

To: HYDROSTORAGE, INC.
 (Contractor)

Original

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
A.	LUMP SUM	PRIME PAINT COAT REPAIR	\$5,000.00		\$5,000.00
			Total Decrease		
			Total Increase		\$5,000.00
Net (Decrease) (Increase)			Contract Price		\$5,000.00

The sum of \$ 5,000.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 863,330.00
Current Contract Price Adjusted by Previous Change Order	\$ 938,099.43
New Contract Price Including This Change Order	\$ 943,099.43

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be July 15, 1986. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jerry C. Whit (Chief Water Engineer) Date 5-7-86

Accepted by: Craig P. [Signature] (Contractor) Date 5/12/86

Approved by: [Signature] (Director of Water Resources) Date 5-21-86

Approved by: David J. Kiel (Chm. Bd. of Works) Date 5-21-86

Bette R. [Signature] (Member Bd. of Works) Date 5-21-86

August D. [Signature] (Member Bd. of Works)

Attested by: John V. [Signature] (Clerk) Date 5-21-86

Change Order No. 3
CONTRACT NO. 85-W-3
Resolution No. ---

Board Order No. 6-85

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: PRIME COAT PAINT DETERIORATION, AND ACCUMULATION OF RUST, DUE TO EXCESSIVE WEATHER EXPOSURE. (ASSOCIATED WITH PROJECT SHUTDOWN.)

2. Will proposed change alter size of the project? Yes No x

If yes, explain

3. Affect on operation and maintenance cost of this project:

GOOD SURFACE PREPARATION AND PRIME COAT ARE REQUIRED TO ASSURE A LONG LIFE FOR THE FINISH COAT.


Kenneth J. Russell, P.E., Project Engineer

TITLE OF ORDINANCE Change Order #3, GM Elevated Storage Tank, Contract 85-W-3

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

J-86-05-39

SYNOPSIS OF ORDINANCE Change Order #3, Contract 85-W-3, GM Elevated Storage Tank,
is necessary because of prime coat paint deterioration, and accumulation of rust,
due to excessive weather exposure (Associated with project shutdown).

Hydrostorage, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$5,000.00 Increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-05-39

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 3, GM Elevated Storage Tank, Contract 85-W-3, with

Hydrostorage, Inc., in connection with the Board of Public Works and

Safety of the City of Fort Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~)

YES


NO


PAUL M. BURNS
CHAIRMAN


THOMAS C. HENRY
VICE CHAIRMAN


BEN A. EISBART


JAMES S. STIER


MARK E. GiaQUINTA

CONCURRED IN 6-10-86

SANDRA E. KENNEDY
CITY CLERK